
COUNTY OF LOS ANGELES 
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“To Enrich Lives Through Effective and Caring Service” 

 
900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
Telephone: (626) 458-5100 
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DONALD L. WOLFE, Director 

ADDRESS ALL CORRESPONDENCE TO: 
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:   C-1  

November 8, 2005 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 2, 3, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. APT4088723 (Capital Project 88723) - General William J. Fox 
Airfield Apron Pavement Rehabilitation, Phase 2, City of Lancaster (5), Granite 
Construction Company, in amount of $281,732.50. 
 
Project ID No. FCC0000883 - Tujunga Wash Restoration-Conveyance System, 
City of Los Angeles (3), W. A. Rasic Construction Co., Inc., in amount of 
$37,400.00. 
 
Project ID No. FCC0000972 - Santa Clara River-South Fork Stabilizer Repair at 
PD No. 1300, City of Santa Clarita (5), Buso Constructors, Inc., in amount of 
$35,750.00. 
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Project ID No. FMD0001041 - Verdugo Debris Basin, Sediment Removal, City of 
Glendale (5), R.C.C., in amount of $130,500.00. 
 
Project ID No. RDC0012920 - Hicks Avenue, et al., vicinity of City Terrace (1), 
Sully-Miller Contracting Company, in amount of $78,009.50. 
 
Project ID No. RDC0013426 - 112th Street, et al., vicinity of Athens (2), Garcia 
Juarez Construction, in amount of $10,125.00. 
 
Project ID No. RDC0014344 - Abery Avenue, et al., vicinities of Pico Rivera and 
Rowland Heights (1), Nobest, Inc., in amount of $13,825.00. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extension are listed in the enclosure for each contract.  
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your authorization are 
changes in work in excess of my delegated limits which are required to complete Project 
ID Nos. APT4088723, FCC0000883, FCC0000972, FMD0001041, RDC0012920, 
RDC0013426, and RDC0014344. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $10,125.00 to 
$281,732.50.  
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
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Detailed cost breakdowns for each of the changes and contract cost summaries are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board's directives, and as recommended by the 
Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials, or negotiated under the provisions of 
the contract specifications.  The methods for arriving at the costs of the changes are 
included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
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CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
TN 
O:\Section\Administration\Board\Ciw\11-08-05LTR.doc 
 
Enc. 7 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. APT4088723 (CAPITAL PROJECT 88723), GENERAL WILLIAM J. 
FOX AIRFIELD APRON PAVEMENT REHABILITATION, PHASE 2 (City of Lancaster), 
Supervisorial District 5, Contractor:  Granite Construction Company 
 
Project Description: 
 
Construction of soil-cement base course, asphalt concrete pavement, slurry seal, tie-
down anchors, crack repair and sealing, and installation of pavement markings. 
 
Changes in Work: 
 
(1) Remove Reinforced Concrete Slabs and Wall Footing $    4,000.00 
(2) Unclassified Excavation 15,332.50 
(3) Create Soil-Cement Base and Pave    262,400.00  
 
 Total $281,732.50 
 
Description of Changes: 
 
(1) It will be necessary to remove an existing reinforced concrete slab and wall footing 
in order to pulverize the soil and provide a base course for paving.  
 
(2) The amount of material to be excavated is greater than originally estimated.  The 
contractor will be compensated for this additional excavation including added costs in 
loading, hauling, and disposal of the material.  
 
(3) The plans require crack repair and sealing of the asphalt concrete pavement on 
the southeast area of the airfield.  However, the existing asphalt concrete pavement is 
severely deteriorated.  In order to properly repair the area, it will be necessary to 
pulverize the existing asphalt concrete pavement, create a soil-cement base, and pave. 
 
The cost for Item 1 and a portion of the costs for Items 2 and 3 were negotiated as 
provided in Subsection 3-2 of the contract specifications. The balance of the costs for 
Items 2 and 3 will be based on contract unit prices.     
 
Twenty additional working days will be required because of these changes. 
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Revised Contract Amount: 
 

Original contract amount $1,162,842.00 
Changes in work previously approved 
  by the Board       (28,596.00) 

 Changes in work to be authorized     281,732.50 
 
Revised contract amount $1,415,978.50 

 
HK/RA:en 
O:\Projects\Aviation\APT4088723\Board\CIW2.doc 
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PROJECT ID NO. FCC0000883, TUJUNGA WASH RESTORATION-CONVEYANCE 
SYSTEM (City of Los Angeles), Supervisorial District 3,  
Contractor:  W. A. Rasic Construction Co., Inc. 
  
Project Description: 
 
Construction of a conveyance system including 24-inch reinforced concrete pipe, 
36-inch reinforced concrete pipe and high density polyethylene pipe, and intake and 
outlet structures.  
 
Changes in Work: 
 
(1) Install Waterstop $  2,400.00  
(2) Relocation of Traffic Signal and Curb and Gutter 35,000.00 
 
 Total $37,400.00 
 
Description of Changes: 
 
(1) To function properly, it will be necessary to install a waterstop at the starter wall at 
the reinforced concrete box intake structure.  This work was not shown on the plans. 
 
(2) It will be necessary to temporarily relocate a traffic signal and remove portions of 
curb and gutter that interfere with construction of the conveyance pipe.  
 
The costs for Items 1 and 2 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications. 
 
Six additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $947,646.00 
Changes in work to be authorized     37,400.00 

 
Revised contract amount $985,046.00 

 
SK:tn 
O:\Projects\Programs - Flood\Tujunga Wash Restoration-Conveyance System (FCC0000883)\Board\CIW1.doc 
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November 8, 2005  
 
 
 
PROJECT ID NO. FCC0000972, SANTA CLARA RIVER-SOUTH FORK STABILIZER 
REPAIR AT PD NO. 1300 (City of Santa Clarita), Supervisorial District 5,  
Contractor:  Buso Constructors, Inc. 
 
Project Description: 
 
Repair and reconstruction of a reinforced concrete channel stabilizer, rock channel 
lining, and other appurtenant work.  
 
Changes in Work: 
 
Variations in Bid Quantities $35,750.00 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes will be based on contract 
unit prices.  
 
Six additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $1,093,910.00 
Changes in work previously approved 
    by the Board 3,048.00 
Changes in work to be authorized      35,750.00 

 
Revised contract amount $1,132,708.00 

 
SK:en 
O:\Projects\Programs - Flood\SantaClaraRiverSouthForkStabilizer (FCC0000972)\Board\CHANGE IN WORK2.doc 
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CHANGE IN WORK (AUTHORIZE)   
November 8, 2005  
 
 
 
PROJECT ID NO. FMD0001041, VERDUGO DEBRIS BASIN, SEDIMENT REMOVAL 
(City of Glendale), Supervisorial District 5, Contractor:  R.C.C.  
 
Project Description: 
 
Removal of sediment from Verdugo Debris Basin.  
 
Change in Work: 
 
Excavation, Disposal, and Spreading of Sediment $130,500.00 
  
Description of Change: 
 
It will be necessary to excavate and dispose of an additional 18,000 cubic yards of 
sediment in excess of the contract amount.  The sediment will be disposed and spread 
at the Dunsmuir site.  The cost for this change will be based on both contract unit prices 
and negotiated as provided in Subsection 3-2 of the contract specifications.   
 
No additional working days will be required because of this change. 
 
Revised Contract Amount: 
 

Original contract amount $560,220.00 
Change in work to be authorized 130,500.00 

 
Revised contract amount $690,720.00 

 
SK:en 
O:\Projects\Programs - FloodMiantenance\Verdudgo Debris Basin Sediment Removal (FMD0001041)\Board\CHANGE IN WORK.doc 
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CHANGE IN WORK (AUTHORIZE) 
November 8, 2005   
  
 
 
PROJECT ID NO. RDC0012920, HICKS AVENUE, ET AL. (in the vicinity of  
City Terrace), Supervisorial District 1, Contractor:  Sully-Miller Contracting Company 
  
Project Description: 
 
Reconstruction of roadway pavement; construction of curb and gutter, sidewalk, 
driveways, curb ramps, cross gutters, alley intersections, drainage structures, reinforced 
concrete stairways, guardrail, retaining walls, and chainlink fence; striping and 
pavement markings; and other appurtenant work.  
 
Changes in Work: 
 
(1) Construct Retaining Walls $110,998.00 
(2) Construct Slough Wall and Retaining Walls  20,350.00 
(3) Clear and Grub 12,500.00 
(4) Credit for Redesign (65,838.50) 
 
 Total $  78,009.50 
    
Description of Changes: 
    
(1) In order to address resident concerns, it will be necessary to construct additional 
concrete block retaining walls and fencing on Dodds Circle.  This work was not shown 
on the plans. 
 
(2) In order to address resident concerns, it will be necessary to construct an 
additional concrete block retaining wall, slough wall, and fencing on Alma Avenue at 
Story Street.  It will also be necessary to construct sidewalk, driveway, and curb.  This 
work was not shown on the plans. 
 
(3) It will be necessary to perform additional clearing and grubbing along Dodds Circle 
and Story Street prior to excavating for additional concrete block retaining wall and 
slough wall footings.  This work was not shown on the plans. 
 
(4) Due to existing field conditions, it will be necessary to redesign a portion of the 
proposed work along Dodds Circle.  This change will result in a credit to the contract in 
the amount shown. 
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The costs for Items 1, 2, and 4 will be based on contract unit prices.  The cost for Item 3 
will be based on time and materials as provided in Subsection 3-3 of the contract 
specifications  
 
Forty-six additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $3,574,878.00 
 Changes in work previously approved 
    by the Board  117,524.00 
 Changes in work to be authorized      78,009.50 
 
 Revised contract amount $3,770,411.50 
 
HH:tn 
O:\Projects\Programs - Road\HicksAvenue (RDC0012920)\Board\CIW#3.doc 
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CHANGE IN WORK (AUTHORIZE)  
November 8, 2005 
 
 
 
PROJECT ID NO. RDC0013426, 112TH STREET, ET AL. (in the vicinity of Athens), 
Supervisorial District 2, Contractor:  García Juarez Construction 
 
Project Description: 
 
Reconstruction of roadway pavement; cross gutters, sidewalk, curb ramps, alley 
intersections, driveways, and curb and gutter; removal, root pruning, and planting of 
parkway trees; and other appurtenant work. 
 
Changes in Work: 
 
(1) Place Geotextile Fabric Under Curb and Gutter $  1,125.00 
(2) Construct PCC Curb Drains 1,500.00 
(3) Install Metal Hand Rail 3,500.00 
(4) Repair Damage Waterline    4,000.00  
   
 Total $10,125.00 
 
Description of Changes: 
 
(1) Due to the poor soil conditions within the project area, it will be necessary to place 
geotextile fabric prior to the construction of the new curb and gutter on 112th and 
105th Streets.  This work was not shown on the plans. 
  
(2) It will be necessary for the contractor to construct curb drains at 112th and 
105th Streets to allow for proper street drainage.  This work was not shown on the 
plans. 
 
(3) It will be necessary for the contractor to install a hand rail at the southwest corner 
of 105th Street and Normandie Avenue.  This work was not shown on the plans. 
 
(4) During excavation on 105th Street, the contractor damaged a water valve left 
unmarked by the water company.  It will be necessary to reimburse the contractor for 
the delay incurred while the damaged valve was repaired by the water company.   
 
The cost for Item 1 is based on contract prices.  The cost for Item 2 will be negotiated 
with the contractor.  The costs for Items 3 and 4 will be based on time and materials as 
provided in Subsection 3-3 of contract specifications.   
 
Five additional working days will be required because of these changes. 
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Revised Contract Amount: 
 

Original contract amount $426,416.75 
Changes in work to be authorized     10,125.00 

 
Revised contract amount $436,541.75 

 
JRP:tn 
O:\Projects\Programs - Road\112thStEtAl (RDC0013423)\Board\CIW#1, 2, 3 & 4.DOC 
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CHANGE IN WORK (AUTHORIZE) 
November 8, 2005   
 
 
 
PROJECT ID NO. RDC0014344, ABERY AVENUE, ET AL. (in the vicinities of  
Pico Rivera and Rowland Heights), Supervisorial District 1, Contractor:  Nobest, Inc. 
 
Project Description: 
 
Construction of sidewalk, driveways, curb ramps, and curb drains; the removal and 
planting of parkway trees; the installation of chainlink fence and gates; and other 
appurtenant work. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $13,405.00 
(2) Construct Slough Wall      420.00 
 
 Total $13,825.00 
    
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) In order to meet field conditions, it will be necessary to construct a slough wall on 
Renault Street at Colston Avenue.  This work was not shown on the plans. 
 
The costs for Item 1 will be based on contract unit prices.  The cost for Item 2 will be 
based on time and materials as provided in Subsection 3-3 of the contract specifications  
 
Five additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $114,002.00 
 Changes in work to be authorized   13,825.00 
 
 Revised contract amount $127,827.00 
 
HH:tn 
O:\Projects\Programs - Road\AberyAveEtAl (RDC0014344)\Board\CIW#1.doc 
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